
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:56 PM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 108 Date: 25-Apr-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 594

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

CONCO and ABF crews activities:

The CONCO crews were involved in the water testing of the East and West line saddle forms. The result of
their works was not promising as shown on the pictures. Mr. Beede and Mr. Schmitt reached the
conclusion that grouting is possible despite all the leaks from the saddles form. There is a possibility of the
form blow up which the contractor has accepted the responsibility.
The ABF crew transferred two rental mixing trucks and the CONCO concrete pump, twelve 3300 lbs grout
super sacks and clean up boxes on pier W2. As shown on the pictures all the grouting requirements are set
up in order for the next day, April 26,2011 grouting.

CONCO crews:
-Gary Pene
-Jasmin Gorinjac
-Michael Hink

ABF crews:
- Jerry Kubala (IWF)
- Walter Hernandez (IWJ)
- Roberto Hernandez (IWJ)
- Jonny Calzascia (IWJ)
- Scotty Ross (Lift Truck Operator)
- John Green (Crane Operator

Equipment: LIBHER CRANE

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment Rental Company

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JERRY KUBALAIronworker 5.00 0.00 0.00 5.00

JNM WALTER HERNANDEZIronworker 5.00 0.00 0.00 5.00

OTH JOHN GREENOperator 8.00 0.00 0.00 8.00

APP SCOTT ROSSOperator 8.00 0.00 0.00 8.00

JONNY CALZASCIA 5.00 0.00 0.00 5.00

JNM ROBERTO HERNENDEZIronworker 5.00 0.00 0.00 5.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, Liebherr 1300

8.00

002001

0.00

No

0.00 0.00

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

MICHAEL HINK 8.00 0.00 0.00 8.00

JASMINE GORINJAC 8.00 0.00 0.00 8.00

GARY PENE 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

CONCO PUMPING

Attachment
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